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Heritage canadien Canada.
Project Cash Flow Forecast — Appendix D-3

Name of Organization: Main Street Dance Project Project Dates: 2006-10-01 to 2007-06-30
Project Title: Developing Private Sector Fundraising Capacity YYYY/MWDD YYYY/MWDD

This form must be completed for all requests for projects overlapping two government fiscal years (April 1 through March 31), and for all requests greater than $25,000.
The first month shown in the forecast should be the first month of the project. Add or delete columns as needed to reflect the duration of the project.

Monthly Forecast
Month Month 10% hold

BUDGET | October | November | December | January February March April May June (specify) (specify) back TOTAL
Cash in
CAHSP Capacity Building Component | $ 21000 | $ 10,000 $ 8,500 $ 2500 | $ 18,500
Applicant's contribution - cash $ 2,35 $ 1500 $ 815 $ 2,35
Corporate contribution $ 1000 $ 1000 $ 1000
Winnipeg Foundation $ 12,000 $ 6,000 $ 6,000
Manitoba Arts Council $ 3,500 | $ 3,500 $ 6,000 $ 9,500
In-kind donation $ 250 $ 250 $ 250
Consultant's contribution - in-kind $ 2,588 $ 2,588 $ 2,588
Revenue 7 (specify) $ -
Revenue 8 (specify) $ -
Total Cash in $ 42,653 | $ 13,500 | $ - $ 1,500 | $ 17,088 | $ 250 | $ 1815 | $ 6,000 | $ - $ - $ - $ - $ 2,500 $ 40,153
Cash out
Administration $ 525 | $ 200 $ 50| $ 100 $ 75 $ 525
Salaries, wages, benefits $ 10688 | $ 750 | $ 1188 | $ 1625 | $ 1188 | $ 1625 | $ 1188 | $ 1188 | $ 1186 | $ 750 $ 10,688
Consultant Fees (excluding travel) $ 20,700 | $ 10,350 $ 5,175 $ 5,175 $ 20,700
Consultant Expenses and Travel $ 360 $ 20| $ 20 (% 120 $ 360
Other Travel $ -
Facilities Rental $ 750 $ 250 | $ 250 | $ 250 $ 750
Equipment Rental $ 130 $ 65| $ 65 $ 130
M aterials and Supplies $ 300 $ 300 $ 300
M arketing and Communications $ 9,200 $ 800 $ 6,400 | $ 2,000 $ 9,200
Minor Capital Acquisitions $ -
Translation $ -
Audit Fee $ -
Other (specify) $ -
Total Cash out $ 42,653 $ 11,300 | $ 1,488 | $ 3,010 $ 6,898 $ 8,395 | $ 3,263 $ 1,188 $ 6,361 | $ 750 $ - $ - $ - $ 42,653
Difference $ - $ 2,200 | $ (1488)] $ (1,510)] $ 10,190 | $ (8,145)| $ (1,448)[ $ 4812 | $ (6,361) | $ (750)| $ - $ - $ 2,500
Accumulated $ 2,200 | $ 712 | $ (798)| $ 9,392 | $ 1,247 | $ 2op| s 4,611 | $ (,750)| $  (2,500)| $ (2,500)| $ (2.500)( $ -
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